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VIAELECTRONICFILING EXPARTENOTICE

Ms. Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re: Applications for Consent to the Assignment and/or Transfer of Control of
Licenses, Adelphia Communications Corp., Assignors, to Time Warner Inc.,
Assignees; Adelphia Communications Corp., Assignors and Transferors, to
Comcast Corporation, Assignees and Transferees; Comcast Corporation,
Transferor, to Time Warner Inc., Transferee; Time Warner Inc., Transferor,
to Comcast Corporation, Transferee, MB Docket No. 05-192

Dear Ms. Dortch:

On May 17,2007, Susan A. Mort of Time Warner Inc., the undersigned and Micah M.
Caldwell, both of Fleischman and Walsh, L.L.P., met with Mania Baghdadi and Julie Salovaara
of the Media Bureau to discuss Time Warner Cable Inc.’s (“TWC”) current status with respect to
integration of certain SMATYV systems acquired from Adelphia Communications Corporation in
the above-referenced transactions.

Pursuant to the Commission’s extension order in this proceeding, TWC was required to
provide periodic updates and to certify compliance on or before April 2, 2007 with respect to all
acquired properties subject to the cable/SMATYV cross-ownership restriction. As detailed in its
April 2nd compliance filing, TWC has certified compliance for all but three Los Angeles area
SMATYV properties subject to the rule, for which the Media Bureau granted TWC a further
extension until July 2, 2007 to come into compliance. Yesterday’s meeting centered on TWC’s
progress in integrating these three remaining SMATYV systems, which can be summarized as
follows:

¢ Interconnection of one property is now complete. TWC will certify compliance as to
this property by the July 2nd deadline.

® With respect to the second property, TWC has reached an agreement in principal with
the property owner and anticipates receiving an executed agreement within the next
two weeks. Assuming TWC receives such approval by June 1,2007. TWC believes
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it can complete interconnection and certify compliance on a timely basis. TWC will
promptly notify the Bureau should any unexpected problems occur that would require
additional time to complete integration.

TWC has encountered a number of obstacles with respect to interconnection of the
third property. Among other things, the recent election of a new condominium board
has complicated the negotiations. At this point, TWC is unable to predict when (or if)
the third property will authorize TWC to perform the necessary interconnection,
although TWC has no reason to believe that the property owner does not still desire
for TWC to continue to provide service to the affected subscribers there, as evidenced
in part by a letter that TWC received from an agent of the property owner in March.
Thus, TWC requested guidance from FCC staff as to the proper course of action with
respect to this final property.

Please do not hesitate to contact the undersigned with any questions regarding this matter.

Sincerely,

Arthur H. Hardmg
Counselfor Time-Warndr able Inc.

cc: Mainia Baghdadi
Julie Salovaara
Royce Sherlock
Sarah Whitesell
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